

**Wind Turbine Component PROPOSED Delivery Schedule**  
**24th May 2021 to 13th June 2021**

<b>DAY</b>	<b>DATE</b>	<b>DELIVERIES</b>
Monday	24th May	2
Tuesday	25th May	3
Wednesday	26th May	3
Thursday	27th May	3
Friday	28th May	4
Saturday	29th May	4
Monday	31st May	3
Tuesday	1st June	4
Wednesday	2nd June	4
Thursday	3rd June	3
Friday	4th June	4
Saturday	5th June	4
Monday	7th June	3
Tuesday	8th June	4
Wednesday	9th June	4
Thursday	10th June	3
Friday	11th June	4
Saturday	12th June	3

Police escorted deliveries to the Bango Wind Farm *generally* occur earlier than 7:00am as permitted in accordance with Condition L4.2b of EPL 21286, and Condition 6 of Schedule 3 of SSD 6686.

Note that the scheduled transporting of the Wind Turbine Components can and do change due to unplanned reasons - including inclement weather conditions. These schedules are completely at the management of RMS NSW and the NSW Police.