

Wind Turbine Component PROPOSED Delivery Schedule
5th July 2021 to 18th July 2021

DAY	DATE	DELIVERIES
Monday	5th July	3
Tuesday	6th July	3
Wednesday	7th July	3
Thursday	8th July	3
Friday	9th July	2
Saturday	10th July	3
Monday	12th July	4
Tuesday	13th July	0
Wednesday	14th July	0
Thursday	15th July	0
Friday	16th July	0
Saturday	17th July	0

Police escorted deliveries to the Bango Wind Farm *generally* occur earlier than 7:00am as permitted in accordance with Condition L4.2b of EPL 21286, and Condition 6 of Schedule 3 of SSD 6686.

Note that the scheduled transporting of the Wind Turbine Components can and do change due to unplanned reasons - including inclement weather conditions. These schedules are completely at the management of RMS NSW and the NSW Police.