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BWF Construction Status as at OCTOBER 31st 2020
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Western Cluster Foundations have been poured and 

hardstand areas gradually being handed over to GE 

for the Installation of the WTG. 
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Approximately 75% of the Projects tracks are in 

varying stages of completion
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Substation

Transmission Line 973

Transmission Line 999
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Substation Completion

Substation now has both

the 973 / 999 Transmission Lines installed with the 973 line 

energised and providing power to the Substation and under the 

Operation of Transgrid Operation team.

CCC Meeting 17th November 2020



11

Operation and Maintenance Facilities are substantially 

completed with Interim Occupancy Certificate Issued
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Operation and Maintenance Facility
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Next 3 Months:

• Continue pouring of foundations in the Eastern Cluster;

• Delivery and Installation of Wind Turbine Components;

• Bulk Civil Construction activities; and

• Continue cabling and installation of Underground and 

Over-head Services.

CCC Meeting 17th November 2020



14

Site Numbers....

....fluctuating between 250 and 270 personnel working on site. 
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Complaints Register

Between January 1st and November 2nd 2020,

there have been a total of nine (9) complaints registered – as below

CCC Meeting 17th November 2020



16

General Communications Register

Between January 2020 and 31st October 2020

There have been 146 communications via the

1300 phone number and the

info@bangowindfarm.com.au email address

Breakdown of

communications by month:

January .......  5

February ..... 11

March ......... 18

April ............ 16 

May ............. 15

June ............ 16

July .............. 25

August ......... 11

September ... 11 

October ........ 18

• 42% - potential suppliers

• 28% - individuals seeking 

employment on the project

• 30% - other reasons – mostly seeking 

physical location of wind farm for delivery 

of items etc; and offers of accommodation.

Of these contacts:
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October - $8,700

✓ Carinya Court, Boorowa

✓ Boorowa Business Chamber

✓ Yass Valley Business Chamber

✓ Rye Park Showground

Community Sponsorships
YTD - 2020

Approved = $20,850

February - $2,000

✓ Yass Show

✓ Boorowa Show

September - $10,150

✓ St Joseph’s School, Boorowa

✓ Rye Park Public School

1 x application currently to be assessed = $6,000
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and

Wishes you 
all a 

wonderful and 
safe 

Christmas


